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Rapid Response/Project Resources Inc.

Weekly Budget Summary
Contract # W9128F-04-D-0029
Award Date 10-Jun-04

Start Date: 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 15 Apr 06

#91

Costs Thru:

3/10/2006

MS Document ID

Original T.0. Cost $ 3,056,170.00 Budget Summary: _ _ _

Task: Original Budget | Current Budget | This Week | Cost to Dale ]

Modifications: (3) $ 4,920,382.40 indirect Costs:

Current T.0. Cost $ 7,976,552.40 Construction Work Plan $ 58590.72 1§ 2,559.24 | $ - {3 431.80

Mobilization/Crew Rotation $ 5692690 |$ 13960265|% 531167]1%  154,867.35

Qriginal Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects 3 217,389.74 |$ 808,192.84 | $ 13,2256.92 | § 883,116.15 |

Modification Fee: @6.37% $  2984,658.61 Per Diem & Lodging $ 18171963 |$ 37201576 | § 496180 %  386,164.75

Total Fee: $ 477.678.61 [Home Office Suppon $ 1664743 |$ 2938397 |§ ol K 7,238.42 |

Final R Reporb'Proj Close-Out $ 1414374 | $ 2421897 | § - $ 47 .48

Current T.0.Funds: $ 749887379

|Direct Costs: USEPA Soll _ _

Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 712426 | $ 16,886.45 | $ - $ 21,957.62

1) None $ - Post Construction Maint. $ 101,750.80 | $ 33,318. 79[ % - $ 23,362.13
Site Co-ordination, Pre-Excav_|$ 5990173 |$ 17212635 |$ __ 1,37552 | $ _ 180,965.68

Current T.0.Funds: $ 7.498873.79 Site Co-ord, Follow Up As Bits | § 5980170 | $ 111,607.39] % 91079 |§  135681.73

Site Costs to date: $ 6,603,379.70 Misc Open Tasks (11) $ 1591,28815|8% 4772,11220}% 4803758 | $ 4,248,739.10

Site Funds Avallable: ﬁi 895,494.09 Fuel/Qil Misc Field Supplies $ 64,04660 |8 127545738 203941 | § 146,822.84

Excludes: Fee, Fixed Price Subcontracts _ _

Direct Costs: ASARCO 100

Costs to Date T.0. #1: (Fee Excluded) Site Co-ord, ASARCO 100 $ - |$ 8108243]8% S 65,985.71 |

Indirect Costs:  22% $ 1,431,885.95 .
Direct Costs:  78% _§ §6,171,513.75 [Direct Costs:  LBP Tasks
$ 6,603,379.70 LBP Comm Mtg Support 3 - 3 49,275.00 | $ - 3 36,156.49

This week: LBP Site Co-Ord $ - 18  21,000.00[$% - 13 8,816.13
Indirect Costs: 30% 3 23,499.39 LBP Assesment $ 1431222019 24086344 | § - $ 151,270.32
Direct Costs: T0% $ 54,142.31 LBP Abatement $ 352447.30|$ 352,447.30| % - $ 90,654.13

$ 77,641.70
Direct Costs: Initial Sampl. _- _

Daily Burn Rate: (Raw, 4 Week Avg) Init. Sampling Site Co-ord $ - |$ 29,00087!% 164275 | § 36,768.70
Indirect Costs: $ 2,583.08 Init. Sampling Field work $ - |$ 117,54431{$ 13627 | $ 24,334.51
Direct Costs: $ 6,413.33

3 8,996.42 ___Rounding Adjustment $ (0.01) $ 1.34

* Excludes Fee, Fixed Price Subs Fee $ 183,02000]% 4776786189 - 1% 47767881

Site Funds Available Until: |  6/17/2008 | Totals $ 3,056,170.00 [$ 7.976552.40 [$§ 7764170 S 7,081,058.31 |

Target Completion, soil ops @ 33 sites 15 Apr 06

|
|




VB/1-70 Superfund Site Weekly Cost Summary #91
Phase IV Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date  10-Jun-04 3/10/2006
Start Date  16-Jun-04
Rapid Response/Project Resources inc. Completion: TBD
Spring 06 Soil ops, 15 Apr 06 Page 205

I Thrudaizoos |s 357846974 $ 3813047818 84036169 |35 101419250 |$ 67445447 (8 2795416 | $ 47767861

s 700341595 |

Date Labor FPer Diem Equipment Material Subcontracts | Analyti Fee Dail_?otal Total Phase Il
3/4/2006 $ - $ 436.91 ; 1841481 % 10549 % 776 | $ - $ - 2.391.64 3 7,005,807.59
3/5/2008 $ 324801% 47715 % - $ 285|% - $ - $ - $ 8046898 7.006612.48
3/6/12006 $ B758881]8% 73201 |8 1841481% 2071328 776 |9 - $ - $ 134114518 7,020,023.93
31712006 $ 9044513 90509 |% 191502|% 170876 (% 7789 - $ . 3 13,581.14 | $ 7,033,805.07
3/8/2006 $ 91299718 8124918 184148{% 101451|$ 137432|$ - $ - $ 14,172.77 | $ 7.047,777.84
31912006 $ 9481.77($ 81249 |3 1841483 404776|% 204718($ - $ - $ 16,13068 | $ 7.066,908.52
3/10/2006 |$ 11.121.46[ 8% 78566135 164148]% 39274 | % 77613 - 3 - $ 1414910 | $ 7,081,057.62

T —— A e e e ———
This Week $ 4708614818 496180|% 111224213 93434318 435254|% - $ - 3 77.641.67
To Date $ 382033122]% 38626658 |% 86048411 (8% 102353593[|% 67880701|% 27095416 $ 47767851 |3 7.081,057.52
gw.  'Veskly Cost by Category VB/I-70 Superfund Site
OLabor
O Equipment $200000 4 - -- ——-— o o _ B
14% OMaterial '
$150,000
62% B Subcontrects $100,000
6% 2 ) $50.000
$-
490" @» Ni <§>‘° e@'
Cost to Date by Category ,\ ,\ ,<\<l'
10% 0% s “}
OLabor Weoek Ending ——Weekly Costs
16% B Per Diem (Fee Excluded)
O Equipment
55% O Material = per. Mov. Avg.
1% =Suanincs (Hosky Gosts
o O Analytical
6% Note: Graph represents current 52 week period.




I:l VBI/I-70 Superfund Site Weekly Budget Summary #91
Phase IV Rapid IV, BA Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 i 363 | 3/10/2006
us Al‘l'l'lv Corps Completed This week
ot Engineers. Rapid Response/Project Resources Inc. | 4 |
PagLe 30fS
RRIV_T.0 #0001 (363 Sites) _ This Week Total Cost to Date (809 sites)
ToDate | CostProperly Total Cost | Cost/Property [Total Afl Contracts |  Cost/Property
indirect Costs:
Site Visit 3 - $ - $ - $ - $ 6,11968 | & 10.05
Construction Work Plan $ 431801% 1191 % - |§ - $ 13,74610 | $ 22.57
Mobilization/Crew Rotation $ 13578290)8% 37406 | $ 265584 | $ 66396 | $ 260,802.52 | $ 42825
Site Admin & Indirects $ 74764972 1% 205964 1% 661296 % 1,653.24 1% 1,337652.07 | § 2,196.47
Per Diem & Lodging $ 351529231% 0958401 % 2480901 9% 620.23|% 697679.15 | % 1,145.61
Home Office Support $ 5252.62 | § 14478 K - 1% 15,882.65 | $ 26.08
Final Report/Proj Close-Out $ 2374 % 0073 - 1% - |3 2374 | S 0.04
Total Indirect Costs: 1,240,670.01 | § 3.417.82 | $ 11,749.70 | $ 293742 % 233180591 (| % 3,829.07
Direct Costs: ™
Site Set-up!Maintenance $ 21095/62]% 6049 % - [§ K 51,022.00] $ 149.46
Site Co-ordination, Pre-Excav | $  160,065.68 | $ 498.53 [ § 137552 | $ 34388 [ § 381,94547 | § 62717 |
[Removal, Impacted Soils $ 694274811$% 246357 |$ 1322138 |  3.305.35|% 1482262899 2,450.35
T&D Impacted Soils $ 59119565|% 162064 | § 718061 1% 1,79765 | % 956,07062 | § 1,568.90
Samplmg & Analysis $ 30,066.74 | § 8283]% - $ - $ 5416881 % 88.95
Restoration/Backfill $ 172084542 (% 474062 |8  1912162]8 478041[$ 275405077 | $ 452227
Sod/Seed $ 536,951 .2§ $ 147920 | $ 6587001 % 164675 | % 91867196 1% 1,508.82
| Garden/Fiwr Beds $ 59,236.57 | § 183.19 | $ - $ - $ 100,487.51 1 § 164.97
Rock/Mulch/Misc Gnd Cv $ 238188.75]% 65617 [ $ 161865 $ 40466 [ $ 407.385.07 [ $ 668.94
| _Sprinkler Systems $ 1271595118 350301 % - $ - $ 12715051 | & 208.80
[Post Construction Maint. $ 23362131 % 64361 % - $ - $ 3222168 | % §2.91
Site Co-ord, Follow Up As Bits $ 13568173 |% 373.781% 910.78 1% 27701 % 23663649 | % 388.57
Site Teardown $ - [$ - 1s - 1% . 13 - I8 -
ICommunity Air Monitering $  46,352.00(% 12769 | § 208.32| % 74581 % 188,62192 [ $ 309.72
[FuelfOil Misc Field Supplies $ 144224701 % 73§ 203041 |% 5090851 % 225504.03 | % 370.29
ASARCO Support $ 4,468.39 _!i 12.3119% - $ - $ ==3-°19-19 $ 13.17
Total Direct Costs: | $ 4754930961 % 13,098.98 | $ 52,363.301$_ 1300083 |3 7974416902 |53 13,004.28
Sub Totals: (Cost/Site) $ 599560097 $ 186, 16,516.81 § 64,113.00 $ 16,028.25 $ 1030632283 $ 16,923.35
Fee (Prorated for 407 Sites) $ 42090248 § 103416 § -3 - $ 6873 $ 1,052.55
$ 641650345 $ 1755097 § 64,113.00 $ 1602825 § 10,99363648 §$ 17,975.90

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and initial Sampling Tasks,




VB/I-70 Superfund Site Weekly Budget Summary #91
Phase IV Rapid WV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 3102006
US Army Corps StartDate:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  TBD
Spring 06 Soil ops, 15 Apr 06 Page 4 of §
Fee Breakdown Schedule _ Son' Removal Sites Compieted (Overall} _ R
Non-Soil Rmvi Tasks Current B Fee e 4 Task Order #14 Cross-Over _ |Task Order #01 | Total To Dale
Lead Based Paint (4) $ 658358574 |9 4227043 133 0 0 133
Initial Sampling  (2) $ 146,835.28 9,340.75 33 80 213 328
ASARCO 100 {1) $ 81,082.43 5,164.95 2005 0 0 134 13
$ 891,30345|% 56,776.13 2006 0 0 18 16
i ~ 3 Total 166 80 | 363 600
Soil Removal Tasks Current Budget Fee
indirect Support Tasks (6) | $ 1,373,973.43 87,522.13 . _
Direct Field Tasks {(16) | $ 5,233,596.91 333,380.35 Avg SF/Site 3,243 3,948 3,859 3.713
$ 6,607,570.34 420,902 48 * |Avg CostiSite $ 18,050.57 { $ 16,429.07|$ 1651681 |3 16,923.35
* [Avg Cost/SF $ 55013 41619 4281 % 4.56
Task Order Totals $ 7,498,873.79 477,678.61 * Excludes Fee
Completed Sites This Week: VB/I-70 Avg Cost/Site
Non-Soit Remvl Sites This Week To Date
Lead Based Paint 0 10 !
initial Sampling 0 79 :
1
— 1
Lead/Arsenic Soil Sites SF/Site ) 6 @
4681/83 Baldwin Ct 4,025 % % 2 é é g g g g § g g
4685 Fillmore St (Spkir) 4,622 SRR - ¢ 3 .
5070 Steele St 3,819 ¥ 8 g S=""F855° g E=Avg CosuSte.
4435 Thompson Ct_ (SN 2711 (Fee Excluded)
vg C i
u Nole: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
Total SF This week 17177 Remarks:
1) Crew returns from scheduled rotation, good progress thru the week
Total SF Task Order #1 1,400,709 2) Mod P0O03 (4th actual Mod) in prep. Govt Est Compieted, PRI cost proposal submitted,
Total SF 2008 56,193 Negotiations scheduled for Wed 15 Mar 06.
Total SF All Contracts (3) 2,261,505 3) "Last Chance" Sampling Letters sent out, Initial Sampling Letters from Site Aduit Ready.
4) Plans/Prep for transition to LBP abatement continues, Resolving training issues.




F———— VB/I-70 Superfund Site Weekly Budget Summary #91
_-,-_; ' Phase IV Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 310/2006
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: TBD
Spring 06 Scil ops, 15 Apr 06 Pagg Sof5
Forward Look: —
- _ _ _ Dly Burn Rate | _
Task: Current Budget | CosttoDate | Remaining 4 Week Avg | Duration ] EsttoCompl | Variance |
indirect Costs:
Construction Work Plan 3 255924 1% 431801(% 212744 | % - LS $ - $ 2,127.44
{Mobilization/Crew Rotation $ 130602658 154,867.35[$ (1526470 $ 39540 35 $ 13,839.14 | § (29,103.84)
Site Admin & Indirects $ 806,192.84 [$  883.116.15[3 (76,923.31)[$  1,573.98 35 $ 55,089.30 [ $ {132,012.61)
Per Diem & Lodging $ 37201576 | $§  366,164.75 |3 (14,146.09)|$  613.70 35 $ 21,47953 | $ (35,628.51)
Home Office Support $ 29,383.97 | $ 7238428 22,14555[$ - LS $ 22,145551% .
Final Report/Pro) Close-Out $ 24,218.97 | $ 4748 |$ 24171483 - L[S 3 24,7149 % -
Totat Indirect Costs: S 1,373,973.43]| 8 1431,06505|% (57,802.52)| $ 2,583.08 $ 1367250018  (194,817.50)
Direct Costs: USEPA Soll |
Site Set-up/Maintenance $ 16,886.45 | § 2195762 % (5.071.17)] $ " LS $ 3,500.00 [ § {8,571.17)
Post Construction Maint. 3 33,318.79 | $ 23,362.13 | $_ 9,956.66 | $ 2.62 LS 3 5,000.00 | § 4,556.66 |
Site Co-ordination, Pre-Excav__| $ 172,126.35 | $ __ 180,96568 | $ _ (6,838.33)[$ _ 202.52 35 3 7,088.24 | 3 (15,927.57)
Site Co-ord, Follow Up As Bits | § 111,607.39 [$  135681.73 | $ (24.074.34)] § 76.67 35 3 2,683.56 | 3 (26,757.90)
Misc Open Tasks  (11) $ 4772112.20[$ 424873010 [$ 523,373.10 |$  5454.89 35 $ 190,921.15 [ $ 332,451.95
IFuel!Oil Misc Field Supplies $ 12754573 |3 14682284 |$ (19277.41)|$  202.99 35 $ 7.104.79 | $ (26,381.90)
Direct Costs: ASARCO 100 _ _
Site Co-ord, ASARCO 100 3 81,08243]% 659857118 150967219 - | 3 I - |8 15,096.72 |
Direct Costs: _LBP Tasks
LBP Comm Mg Support 3 49,275.001 % 36,156.49 |3 13,11851]$  168.11 LS $ 131185119 -
LBP Site Co-Ord 3 2100000 % 8,816.13 | $ 1218387 [ $ 3.56 35 3 12466 | 5 12,059.21
LBP Assesment $  24086344|$ 151,270.32 |$ 89,593.12 % s LS 3 - IS 89,593.12
LBP Abatement $ 352,447.30 | $ 90,654.13[$ 261,793.17[§ - LS 3 N 261,793.17
Direct Costs: Initial Sampi.
Init. Sampling Site Co-ord $ 29,090.97 | $ 3676870 |$ (7.677.73)[$ 22397 35 $ 7,838.90 [ § (15,516.63)
Init. Sampling Field work $ 11754431 | $ 2433451 |% 9320980[$ 77.79 35 $ 272280 | % 90,487.00
Total Direct Costs: § 612480036[% 517151508 ]§ 095338527]% 6413.33 $ 240.10261[% 713,282.66
Fee 3 47767861|% 477678861% 0.00 B 0.00)| $ "
Task Order Totals $ 7.97655040]% 7.081,05065]% 89549275|$ 8,99642 3 376,827.61 % 518.665.14




Project Cosls for Current Week by Type

VB - 1/70 Phase I1I
Week Ending 3/10/2006
Task-Dosc Extanded Laboy Par Dism Equipmaent Materials Subcontracts Analytical Fas
003 Mob/Crew Rotation $ EMI6T | § 2,103.44 $ 3,200.23
004 Stte AdminAnditects 3 1222592 | % 1041305 $ 1,762.40 | $ 98384 1 % 48.58
005 Lodging/Per Diem $ 4,961 .80 $ 4.681.80
010 She Coord. $ 137552 1% 882.06 $ 27811 | $ 115.35
011 Removal $ 1322137 | § 9,488.93 $ 262524 1% 1,107.20
012 T&D $ 719062 | $ 6,032.60 $ 1,158.03
014 Bacldill 3 1912161 | $ 14,533.94 $ 426853 | $ 316.07
015 Sod & Seed $ 658702 1% 1,240.74 $ 46275\ % 54754 | % 4,305.98
017 Rock and Mulch $ 161863 [ $ 376.92 $ 21098 [ § 102273
019 Site Coord Follow-up $ 21078 | § 910,78
021 Community Air Mon, $ 298.34 $ 268.34
022 FOG & Supplies 3 2,009.42 $ 2,089.42
031 Shte Coordination In $ 1642751 % 164275
032 Initial Sampling Fle $ 136271 % 136.27
Totals $ 7764171 & 4785149 3 496180 § 1112244 $ 934343 3 4,35256 §% -




Project Casts JTD By Type

VB - I/70 Phase IIT

Friday, March 10, 2008
Task-Dewc Extended Labor PFar Blom Equipment Materials subcontracts Analytical Other Fee
001 Const, Wark Plans $ 43180 % 431,80
003 Mob/Crew Rotation $ 154,807.32 | § 88,045 38 H 88,818.04
004 Site Adminindirects $ Sga1e10 ] 62019020 | § 10184 % 16524705 | § 8485301 |5 AT
005 Lodging/Per Dism ] 380,164.28 $ 388,184,390
006 Home Office $ 123642 |8 7.,238.42
D07 Final Report $ 4748 | % 47.48
008 Site Set-uc/Maint. $ 2165761} % 19,018.53 H 293008
MO Sita Coord, $ 160,085.45 | § 158771.28 | $ - 18 050370 |5 3,390.48
011 Remaval $ BO4,274.77 | § 538,862.58 $ 19385107 | § 11,761.12
012 T&D $ 59110892 | % 42808277 5 165152551 % 3 120208 384857
013 Sampling Analyni $ 300888218 - $ 176784 | § 7,248.35 21,050.32
014 Backfl $ 1,720,84553 | § 1,052,205 44 $ 854723 434,595.37
015 Sod & St $ 53974422 | $ 128,886.57 $ 4014208 | 3 3347101 | $ 334,243,968
016 Garden & Fiowers § 59,238.53 $ 50,236.53
017 Rock and Muloh 3 238,395.83 | § 70.817.07 $ 9257156 | 8 13502438 | 8 118.03 66.57
1B Post Const. Maint $ 233682121 % 1208528 $ B8,838.57 | § 2.608.20
019 Site Coond Follow-up ] 13586185 | $ 133,070.58 $ 2.610.88
021 Community Air Mon. $ 46,351.99 $ 19,393.09 | § 76840 % 26,170.50 .
022 FOG & Supplies 3 14852276 | 8 0.00 $ 378245 14075484 1 § 30.00
023 ASARCO Support H 446830 | $ 4,246.81 $ 574918 164,10
025 Lead Assessmant $ 151,270.31 | § 8,427.56 - 142,842.75
026 LBP Abatement $ 90,653.84 | § 71,538.29 3 818188 [ % 1024823 865,47
027 Sprinkler System $ 12715047 | § 2,661.83 $ 218881 |5 122,130.84
028 LBP Sie Coordinatio $ 8,816.10 | $ 8,605.56 $ 0.00) $ - 210.24
026 ASARCO 100 Propeitie $ 65,68589 | 3 65,437.98 $ 547.75
Q30 Communily Meeting Su $ 36,150.48 | § . $ 40471 | § 35,751.75
031 Site Coordination In $ 38,760.68 | $ 33910,33 $ 1,061.31 | § 114.45 88257
032 Intdal Sampling Fiald Work $ 2433438 | § 17 66966 % 15206218 76.20 5.058.80
100 Fen $ 477.678.81 ] 47707081
$ 7.081058.32 % 362835121 b 38626621 § 86048404 § 102353533 % 67880835 2795407 - $ 47767861




6118 PM
Peoject Varlance Reaport
VB - /70 Phase IT1
Friday, March 10, 2008
’ | OCuvemt st | Nettmated Gost| Tote! Cost Mt Yarlense
T Oviginal Curvent Budget| Cost Yo Date (W Gomplete Price Yo Co . . 5
) | 5N L3 T TR FRYEN) 4 i&,m' 2%
2 _68,520.90 m,‘gﬁi‘ 154 887, 100.0% (] - 184 88T 33 18507 | 10.6%
: Eﬁ.n 1 % - 116.1 76,673 %
: 117563 MNsTe §6.241.06 - 386,184.30 1414862 2%
[ MTH 1684743 25,383.67 7.388.17 218606 :_g,g%g 031 o1%
5 42874 9,828, $,453.80 548337 0,408 80 = Y
718, 14,383, 14.393.83 14,393.63 14,353.83 - 0.0%
| WK 710428 888 372, . 2 &1 5,071.18 0.0%
| EACH 901.73 17X 16782 - 45 843538 1%
£8 085 1,064,678.00 i 1) 1.034:55 ;'5.1'? X5 0%
[ TON 10,736 230.1 70. - 561, 168.92 7043678 6%
% 10,320, 567 ; & 30,001.66 1370 0%
[TEREKD TATA 41520 EX 911,15 1,874,757, ; 0%
EACH WL 14.23 454444 I KLY (%15-“62) 0%
EACH 11,790,830 £1.783.18 36891 185203 $1.185.06 ) 0%
| EACH 70 20938701 1.584.21 087,41 X 437 0%
EF 101, 75050 FORTEND) X 0.493.42 EFT ) {383, 1% |
LEACH 28.901.70 111,807 7 . 138,881,868 24QTa6 | e |
18 5 1 [XI33 018230 0,183 - 0.0%
00 | _MIH YIIN 11,588.00 - 48,389.99 ; 12%
] X ouyY 04,548 80 [FiATTNE] 1520, _ - L‘.‘.&i! 19‘%. .ﬂ i8.1%
Supp ; 00 4.960.01 954,70 4,486.31 _ 858470 1 0.1%
s L 2.800.00 1 . - - Loo)[ 100,
025 .end Bave Paint Aqegtmen 4000 | EAcH 143,1270 26188344 481,50 110,443.84 4.28 1189.18)__-0.1%
(26 _[LOP Abatemes 100.00 | TACH 383447 352, 447.30 7. 2 X 352736.62 wiTz] 0%
‘T. Spenkler Syeter 0] . 211,678.11 T 0aLas 773 21195348 ST oom
036 [LBF Ghe Coordination 100,00 | EACH 00 21,082.3 08,82 72.065.85 20.681.96 T00.47)[__0.2%
020 JASARGC 100 Propert 0] L6 .00 .00 CHETA D - Sheas69 £3,984.60  6398458.6%
030_ |Comemunity Meeting Sup Y 96 T.78.00 38, 156.46 - 36,158 46 TR 3EAR
100_|Fes — o] L 1 X 471, . 477,678.61 07BTOL 2%
331 _|Ske Coordination nifal Samgting 00 Y $1.00 3¢,768.66 3000 13675548 $35,767 66 | 3676708.0%
032 [initial Sampiing Field Work o0] L5 J$ =13 10018 R E R E] - s _24,334.38 24.333.30 [ 2403359.3%
Totals 100 LS § 305617225 § 7,797,284.02 § 708105833 90.8% $ 1281,072.20 $ 109667655 § 8,177,734.97 380,45095  4.9%




